Lunch App GANTT Chart

Task	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25
Planning	■																								
Design UI		■	■	■																					
Program Frontend			■	■	■	■	■																		
Set up backend					■	■																			
Implement backend						■	■	■	■	■	■	■	■												
Meet with AHS/AISD Admin/IT											■	■	■	■	■	■									
Testing (Just the group)																	■	■							
Testing (Select other students)																			■	■					
Testing (More students)																					■	■			
Plan for public use																							■	■	
Available to all students																									■